
Imple-
mentation
begins
User initiates
Manager
Manager reviews
planning documents
Presents
understanding
No, understanding gap:
clarify
Aligned?
Yes
User and Manager revise
planning documents
Yes, work remains
Manager writes assignments
New
Worker?
Yes
User initiates
new Worker
No
User notifies
Workers
No, contained issue:
follow-up
No, planning issue:
revise
Aligned?
Tracker
Yes, no work remains
Manager reviews
logs and reports
Message Bus
Workers read and
execute assignments
Project
complete
Memory
Deliverables
No, recoverable:
iterate
Success?
Yes
User notifies
Manager
Workers write logs and reports
No, blocker:
escalate